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Project Summary 
 Project Team well organized and highly experienced 

 Scope clearly defined 

 Cost and schedule meet funding guidance with adequate 

contingency of 34.7% and is supported by risk analysis 

 Technical preliminary designs reviews completed 

 Baseline validation review (ICE/ICR) completed 

 Preliminary Design Report completed 

 Allocation of resources formalized 

 APS staff and users engaged and supportive 

 Lab management and DOE continued strong support 

 APS Upgrade Project is ready for CD-2! 
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DOE CD-2 Review Outcome 

 Lehman Committee recommended to proceed with CD-2 

 Next step 

– Respond to CD-2 recommendations and comments 

– Complete the Hazard Analysis Report 

– Finalize the Project Execution Plan 

– Reconcile with the Independent Cost Estimate review 

recommendations 
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DOE CD-2 Review Recommendations and Comments 

Three major categories 

 Review beamline (1.04) labor estimates  

 The committee is concerned with the technical risk of the SPX 
system and the inherent result of it not meeting specifications. It is 
important to define the process for the SPX go/no-go decision, the 
resulting scope re-plan, and gain DOE approval prior to CD-2 
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Recommendations and Comments, Continued 

 

 The committee suggests that Project, APS operation, and BES reach a 

clear agreement collectively on the process of ‘transfer’ of systems 

from project to operation to define CD-4; ambiguity seems to exist 

whether operation will accept the systems before or after ‘testing 

with beam’ 
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Other Items 

 Hazard Analysis Report is being revised, expected completion 

by mid-January (T. Barkalow) 

 Project Execution Plan draft now in Lehman’s office for review 

 Reconciliation with Independent Cost Estimate complete
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Update on Long Lead Procurement 

 Enclosures for RIXS ($854.4K) and DCS (~$2.8M) 

– Contract to be awarded by December 17 

– Construction will begin in May and continue in September 2013 

(during shutdown) 

 Monochromator for RIXS ($562K) 

– In procurement 

 Front End Components and Grid XBPM ($200K) 

– Procurement package in preparation 

 

 

-  
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Hiring 
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 35 APS staff currently assigned ≥ 90% on the APS-U Project; 5 new 

full-time 

 In FY13 ERAs, percentage of effort from staff with ≥ 50% effort 

assigned: 

 

 
 

 

 

 
  

 
 
 

Division FTE From > 50% FTE Total Fraction 

XSD 6.65 10.36 64% 

AES 33.28 39.16 85% 

ASD 17.20 23.40 74% 

Total 57.13 72.92 78% 



APS Upgrade Staffing Profile by Level 2  

 Ability to move 5 FTEs (largely driven by moving RIXS beamline forward) in a short time 
is an advantage of a matrixed system 

 Labor is matrixed from the 550 personnel in Photon Sciences, and augmented by 
contractors, agreements with other ANL Directorates, and MOUs with other National 
Laboratories 
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Next Step in Hiring 

 In the process of augmenting staff with critical full-time 
hires: 

o Deputy Associate Project Manager for Experimental Facilities 

o Short Pulse X-ray Technical Lead 

o Accelerator Physicist 

o Integration Engineer 

o ESH/QA Coordinator 
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Summary 

 

 APS has to perform well: there are other, competing BES projects 

 We need everyone to pull together 

 

 We did – Thank you 

 We need to respond to recommendations  

 Proceed with hiring 

 Move on to prepare for CD-3 
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